
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 10/22/2014

to 11/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Contract Location: Time Allowed:

ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO SR 22 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

04/02/2014

04/08/2014

06/06/2014

00/00/0000

00/00/0000

1150 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 18.52

213 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$41,998,225.53

$41,444,694.94

$34,372,634.08

18.01%

Counties:

Jones

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322540-      $41,998,225.53 $41,444,694.94 $34,372,634.08 18.16% $515,073.93

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 10/22/2014

to 11/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number: 322540-      SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRUCTION

 

STP00-0004-02(031)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,050,865.84 $5,688,414.03 $362,451.81

Non-Participating $1,512,716.45 $1,422,103.49 $90,612.96

Total Earnings $7,563,582.29 $7,110,517.52 $453,064.77

Stockpiled Materials $62,009.16 $0.00 $62,009.16

Gross Earnings $7,625,591.45 $7,110,517.52 $515,073.93

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,625,591.45 $7,110,517.52

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $515,073.93

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 10/22/2014

to 11/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 205-0001     UNCLASS EXCAV CY  779,504.000 317,942.750

 3.000 27,539.632

 

 

345,482.382 $82,618.90 $1,036,447.15

Category Amount: $82,618.90 $1,036,447.15

Category Number: 0030 DRAINAGE

0151 207-0203     FOUND BKFILL MATL, TP II CY  1,724.000 1,321.137

 42.500 137.158

 

 

1,458.295 $5,829.22 $61,977.54

0156 500-3101     CLASS A CONCRETE CY  4,447.000 2,131.302

 430.000 239.331

 

 

2,370.633 $102,912.33 $1,019,372.19

0161 511-1000     BAR REINF STEEL LB  604,599.000 238,762.382

 0.780 34,227.696

 

 

272,990.078 $26,697.60 $212,932.26

0176 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,153.000 .000

 38.250 176.000

 

 

176.000 $6,732.00 $6,732.00

0191 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  188.000 .000

 93.250 192.700

 

 

192.700 $17,969.28 $17,969.28

0201 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  423.000 .000

 33.000 80.000

 

 

80.000 $2,640.00 $2,640.00

0216 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  6.000 .000

 351.000 2.000

 

 

2.000 $702.00 $702.00



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 10/22/2014

to 11/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0231 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 .000

 690.000 2.000

 

 

2.000 $1,380.00 $1,380.00

0241 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  2.000 .000

 1690.000 2.000

 

 

2.000 $3,380.00 $3,380.00

0251 668-2100     DROP INLET, GP 1 EA  85.000 .500

 1490.000 .500

 

 

1.000 $745.00 $1,490.00

Category Amount: $168,987.43 $1,328,575.27

Category Number: 0040 PERMANENT EROSION CONTROL

0271 163-0240     MULCH TN  9,010.000 231.385

 69.250 78.985

 

 

310.370 $5,469.71 $21,493.12

0296 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  297.000 .000

 28.500 135.666

 

 

135.666 $3,866.48 $3,866.48

0301 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  8,396.000 630.666

 36.250 395.667

 

 

1,026.333 $14,342.93 $37,204.57

0306 603-7000     PLASTIC FILTER FABRIC SY  9,176.000 257.333

 4.450 1,916.667

 

 

2,174.000 $8,529.17 $9,674.30

0316 700-6910     PERMANENT GRASSING AC  180.000 7.651

 956.000 4.110

 

 

11.761 $3,929.16 $11,243.52



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 10/22/2014

to 11/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0326 700-8000     FERTILIZER MIXED GRADE TN  108.000 13.160

 630.000 1.030

 

 

14.190 $648.90 $8,939.70

0341 716-2000     EROSION CONTROL MATS, SLOPES SY  280,138.000 32,884.174

 0.920 15,410.071

 

 

48,294.245 $14,177.27 $44,430.71

Category Amount: $50,963.62 $136,852.40

Category Number: 0050 TEMPORARY EROSION CONTROL

0356 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  55,462.000 159.000

 3.350 197.250

 

 

356.250 $660.79 $1,193.44

0361 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  79.000 32.250

/SAND BAGS 277.000 6.750

 

 

39.000 $1,869.75 $10,803.00

0366 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  53.000 72.750

 449.000 .000

 

 

72.750 $.00 $32,664.75

0441 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  26,485.000 1,192.000

 0.520 295.000

 

 

1,487.000 $153.40 $773.24

0451 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  28,521.000 .000

 0.520 54.000

 

 

54.000 $28.08 $28.08

0481 171-0030     TEMPORARY SILT FENCE, TYPE C LF  109,420.000 37,311.750

 2.800 1,036.750

 

 

38,348.500 $2,902.90 $107,375.80

Category Amount: $5,614.92 $152,838.31



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 10/22/2014

to 11/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0491 150-1000     TRAFFIC CONTROL - LS  1.000 .405

 231700.000 .014

STP00-0004-02(031)

 

.419 $3,243.80 $97,082.30

Category Amount: $3,243.80 $97,082.30

Category Number: 0020 BRIDGES

0641 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 .000

 111.000 .000

1 LT

 

.000 $.00 $0.00

0646 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 .000

 111.000 .000

1 RT

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0050 TEMPORARY EROSION CONTROL

0701 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  971.000 1,677.000

 33.500 .000

 

 

1,677.000 $.00 $56,179.50

Category Amount: $0.00 $56,179.50

Category Number: 0030 DRAINAGE

0866 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  580.000 597.000

 42.250 100.000

 

 

697.000 $4,225.00 $29,448.25

0871 660-0006     SAN SEWER PIPE, 6 IN, PVC LF  1,670.000 512.000

 28.500 647.000

 

 

1,159.000 $18,439.50 $33,031.50

0886 668-3300     SAN SEWER MANHOLE, TP 1 EA  4.000 1.000

 3390.000 1.000

 

 

2.000 $3,390.00 $6,780.00

Category Amount: $26,054.50 $69,259.75



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 10/22/2014

to 11/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0921 500-3101     CLASS A CONCRETE CY  545.000 .000

 430.000 3.944

 

 

3.944 $1,695.92 $1,695.92

0931 670-4000     FIRE HYDRANT EA  4.000 1.000

 2960.000 2.000

 

 

3.000 $5,920.00 $8,880.00

Category Amount: $7,615.92 $10,575.92

Category Number: 0030 DRAINAGE

0946 670-1100     WATER MAIN, 10 IN LF  1,271.000 200.000

 40.250 637.000

 

 

837.000 $25,639.25 $33,689.25

0951 670-1080     WATER MAIN, 8 IN LF  478.000 351.000

 30.750 7.000

PVC

 

358.000 $215.25 $11,008.50

0966 670-2100     GATE VALVE, 10 IN EA  3.000 .000

 1960.000 2.000

 

 

2.000 $3,920.00 $3,920.00

0971 670-2080     GATE VALVE, 8 IN EA  2.000 1.000

 1270.000 1.000

 

 

2.000 $1,270.00 $2,540.00

0976 670-2060     GATE VALVE, 6 IN EA  4.000 1.000

 846.000 2.000

 

 

3.000 $1,692.00 $2,538.00

Category Amount: $32,736.50 $53,695.75



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 10/22/2014

to 11/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0981 208-0200     ROCK EMBANKMENT CY  5,000.000 .000

 39.250 1,916.667

 

 

1,916.667 $75,229.18 $75,229.18

Category Amount: $75,229.18 $75,229.18

Project Total Amount: $453,064.77 $7,563,582.29


